COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 18/ 2021

ESTI MATE SUMVARY 18:19: 55
CONTI D; C21799 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 21799- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 71.5 DAYS TIVE ALLOW 95 WORK DAYS
I-70 EB - GEORGETOMN TO EMPI RE PERCENT TIME:  75.26 ORI G TI ME ALLOW 95 WORK DAYS
PROJECT NO. NHPP0703- 444
|-70 EB - GEORGETOMN TO EMPI RE
NAMVE OF ROAD:
PROJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 13/ 2021 DATE TI ME STARTED 05/12/2021
2273 RI VER ROAD DATE LET 12/ 10/ 2020 DATE WORK BEGAN 05/12/ 2021
DATE AWARDED 12/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/07/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 12/ 2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 4,810, 192. 54 PARTI Cl PATI NG $  3,785,210.14 $ 895, 869. 57
AWARD PRQIECT AMT: $ 4,156, 493. 22 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 78.69% TOTAL EARNI NGS 3,785, 210. 14 895, 869. 57
FUNDS AVAI LABLE: $ 1,024,982.40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,785, 210. 14 895, 869. 57
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 62, 347. 40 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,722,862.74 895, 869. 57
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,722,862.74 895, 869. 57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 895, 869. 57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21799-BID ESTI MATE RUN 10/ 18/ 2021
PRQIECT NHPPO703- 444 ESTI MATE NO. 0006 18:19: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0005 202- 00240 Renoval of Asphalt Mat (Pl aning) 159, 126. 000 102, 004. 000
Sy 57,122. 000 111, 387. 90
1. 95000 159, 126. 000 310, 295. 70
0010 202-00250 Renoval of Pavenent Marking 29, 952. 000 0. 000
SF 0. 000 0. 00
0. 64000 0. 000 0. 00
0015 202-00810 Renoval of Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0020 202-00821 Renoval of Sign Panel 30. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0025 202-01130 Renoval of Guardrail Type 3 23,843. 000 23, 843. 000
LF 0. 000 0. 00
2.66000 23, 843. 000 63, 422. 38
0030 202-01300 Renoval of End Anchorage 28. 000 28. 000
EACH 0. 000 0. 00
320. 00000 28.000 8, 960. 00
0035 202-04002 Cean Culvert 17. 000 0. 000
EACH 14.000 46, 410. 00
3, 315. 00000 14. 000 46, 410. 00
0040 202-04010 Clean Inlet 9. 000 0. 000
EACH 7.000 11, 200. 00
1, 600. 00000 7.000 11, 200. 00
0045 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
320. 00000 0. 000 0. 00
0050 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
40. 50000 0. 000 0. 00
0055 208-00002 Erosion Log Type 1 (12 Inch) 500. 000 500. 000
LF 0. 000 0. 00
5. 31000 500. 000 2,655. 00



CONTI D: C21799

PCN: 21799-BI D

PRQIECT NHPPO703- 444

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 208- 00020 Silt Fence

0065 208-00035  Aggregate Bag

0070 208-00045 Concrete Washout Structure

0075 208-00103 Renoval and Disposal of Sedi nent

0080 208-00105 Renoval and Di sposal of Sedinment

0085 208-00106 Sweepi ng (Sedi ment Renoval )

0090 208-00107 Renoval of Trash

0095 210-01130 Reset Guardrail Type 3

0100 210-01200 Reset End Anchor age

0105 210-04020 Modi fy Inlet

0110 240-00000 Wl dlife Biologist

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
2.44000
0. 000
LF
8. 29000
1. 000
EACH
1, 600. 00000
(Labor) 0. 000
HOUR
90. 31000
( Equi prent ) 0. 000
HOUR
191. 25000
40. 000
HOUR
212. 50000
0. 000
HOUR
106. 25000
170. 000
LF
19. 12000
2.000
EACH
1, 275. 00000
3. 000
EACH
5, 650. 00000
2.500
HOUR

114. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.500
0. 000
2.500
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ESTI MATE RUN 10/ 18/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:19: 55

AMOUNT

286.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

88



CONTI D:

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

240- 00010

304- 08000

403- 00720

403- 00721

403- 00800

403-34721

411-10255

606- 00302

606- 01340

606- 01380

606- 02003

C21799

21799-BI D
NHPP0703- 444

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Nests

Aggr egat e Base Course (Shoul der

Mat eri al )

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

Ener gency Pot hol e Repair

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

Cuardrail

Type 3 (31 Inch M dwest Guardrail

End Anchorage Type 3D

Transition Type 3H

End Anchorage (Nonfl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

System)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
114. 75000
2, 564. 000
TON
13. 00000
500. 000
TON
187. 95000
8, 865. 000
sy
14. 25000
50. 000
TON
568. 03000
20, 679. 870
TON
75. 45000
9, 014. 000
GAL
5. 75000
23, 843. 000
LF
34. 27000
14. 000
EACH
2, 490. 00000
2.000
EACH
2, 200. 00000
6. 000
EACH

4, 335. 00000

QrY TH'S PERI OD
QTY TO DATE

13, 346.
7, 333.
20, 679.

5,911.
3, 103.
9, 014.

23, 843.
0.
23, 843.

14.
. 000
14.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

430
440
870

000
000
000

000
000
000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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553, 308.

17, 842.

.00

.00

.00

.00

.00

05

25

.00

.00

.00

.00

18:19: 55

AMOUNT

1, 560, 296.

51, 830.

817, 099.

34, 860.

2, 200.

26, 010.

.00

.00

.00

.00

.00

19

50

61

00

00

00



CONTI D: C21799 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21799-BI D
PRQIECT NHPPO703- 444 ESTI MATE NO. 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0170 606-02005 End Anchorage (Fl ared) 8. 000
EACH
3, 820. 00000
0175 612-00001  Delineator (Type I) 153. 000
EACH
21. 25000
0180 612-00002 Del i neator (Type I1I) 50. 000
EACH
29. 75000
0185 612-00003 Delineator (Type II1) 4. 000
EACH
32.00000
0190 614-00011 Sign Panel (Cass I) 43. 000
SF
22.30000
0195 614-00012 Sign Panel (Class Il) 375. 000
SF
29. 75000
0200 614-00013 Sign Panel (Class I11) 934. 000
SF
42.50000
0205 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 12. 000
Sli pbase)
EACH
450. 00000
0210 614-80385 Runble Strip 68, 380. 000
LF
0. 37000
0215 625- 00000 Construction Surveying 1. 000
LS
10, 000. 00000
0220 626- 00000 Mobi |'i zati on 1. 000
LS

340, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:19: 55

AMOUNT

30, 560

340, 000

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C21799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21799-BI D ESTI MATE RUN 10/ 18/ 2021
PRQIECT: NHPP0703- 444 ESTI MATE NO 0006 18:19: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626-01113  Public Information Management (Tier 111) 135. 000 123. 000
DAY 12. 000 1, 440. 00
120. 00000 135. 000 16, 200. 00
0230 627-00008 Modi fi ed Epoxy Pavenent Marking 431. 000 0. 000
GAL 0. 000 0. 00
100. 94000 0. 000 0. 00
0235 627-00014  Pavenent Marking Paint (Low Tenperature) 1, 122. 000 228. 000
GAL 130. 000 5, 800. 60
44.62000 358. 000 15, 973. 96
0240 627-01010 Preforned Pl astic Pavement Marking (Type 1) (Inlaid) 5, 798. 000 0. 000
SF 3, 970. 000 55, 897. 60
14. 08000 3, 970. 000 55, 897. 60
0245 630- 00000  Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
28. 70000 0. 000 0. 00
0250 630-00003 Uni fornmed Traffic Control 2.000 2.000
HOUR 0. 000 0. 00
106. 25000 2.000 212.50
0255 630-00007 Traffic Control Inspection 89. 000 74.000
DAY 15. 000 2,400. 00
160. 00000 89. 000 14, 240. 00
0260 630-00012 Traffic Control Managenent 95. 000 61. 000
DAY 13. 000 13, 780. 00
1, 060. 00000 74.000 78, 440. 00
0265 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0.00
1, 385. 00000 0. 000 0. 00
0270 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0275 630-80341  Construction Traffic Sign (Panel Size A) 65. 000 32. 500
EACH 26. 000 1, 300. 00

50. 00000 58. 500 2,925.00



CONTI D: C21799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21799-BI D ESTI MATE RUN 10/ 18/ 2021
PRQIECT: NHPP0703- 444 ESTI MATE NO 0006 18:19: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80342  Construction Traffic Sign (Panel Size B) 62. 000 23. 000
EACH 18. 400 1, 656. 00
90. 00000 41. 400 3,726.00
0285 630-80343 Construction Traffic Sign (Panel Size O 26. 000 4.500
EACH 3. 600 432. 00
120. 00000 8. 100 972. 00
0290 630-80355 Portable Message Sign Panel 2.000 1. 000
EACH 0. 800 6, 800. 00
8, 500. 00000 1. 800 15, 300. 00
0295 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 800 880. 00
1, 100. 00000 1.800 1, 980. 00
0300 630-80360  Drum Channel i zi ng Device 100. 000 12.500
EACH 10. 000 265. 50
26. 55000 22.500 597. 38
0305 630-80380 Traffic Cone 275. 000 132. 500
EACH 115. 000 2,443.75
21. 25000 247.500 5, 259. 38
0310 630-80393  Stackable Vertical Panels 200. 000 18. 000
EACH 14. 400 612. 00
42.50000 32. 400 1,377.00
0315 630-85041 Mobi | e Attenuator 95. 000 58. 000
DAY 13. 000 6, 890. 00
530. 00000 71.000 37, 630. 00
0320 700-70010 F/ A Mnor Contract Revisions 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70016 F/ A Fuel Cost Adjustnent 50, 895. 550 33, 030. 580
F A 17, 864. 970 17, 864. 97
1. 00000 50, 895. 550 50, 895. 55
0330 700-70018 F/ A Roadway Snoot hness Incentive 125, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21799-BI D ESTI MATE RUN 10/ 18/ 2021
PRQIECT: NHPP0703- 444 ESTI MATE NO 0006 18:19: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 25, 627. 350 14, 641. 720
FA 10, 985. 630 10, 985. 63
1. 00000 25,627. 350 25,627. 35
0340 700-70023 F/ A On- The-Job Trai nee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70025 F/A Quality Incentive Payment 65, 000. 000 0. 000
FA 26, 273. 320 26, 273. 32
1. 00000 26, 273. 320 26, 273. 32
0350 700-70031 F/A Interim Surface Repair 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70111  Project First Program 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 625-00001  Const Surveying (Hour) additional stationing westbound 11. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0385 202-00240 Rem Asphalt Mat (Pl aning) Added Quantity - NHPP 10, 225. 000 0. 000
0703- 445 (21893)
SY 0. 000 0. 00
3. 15000 0. 000 0. 00
0390 403-34721 HMA (G SX) (75) (PG 58-28) Additional Paving - NHPP 1, 100. 000 0. 000
0703- 445 (21893)
TON 0. 000 0. 00
88. 90000 0. 000 0. 00
0400 626-00000 Mobi | i zation Aditional Mbilization NHPP 0703- 445 0. 000 1. 000
(21893)
LS 0. 000 0. 00
5, 500. 00000 1. 000 5,500. 00
0405 606-00302 Gdrail Ty 3 (31 In M3S) Additional Guardrail 487. 500 487. 500
LF 0. 000 0. 00

43. 75000 487. 500 21, 328. 13



CONTI D:

CAT NO0200

0410 606-01370

0415 606- 02003

CAT NO0400

0365 620- 00005

0370 620-00012

0375 620- 00020

C21799
21799-BID
NHPP0703- 444

| TEM
DESCRI PTI ON

ROADWAY

Transition Ty 3G Sta. 191+34

End Anchor (Nonfl ared) Additional

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (Cl ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 10/ 18/ 2021

ESTI MATE NO. 0006 18:19: 55
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QY THI'S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
1. 000 1. 000
EACH 0. 000 0.00
5, 665. 00000 1. 000 5, 665. 00
for Sta. 234+34 1. 000 1. 000
EACH 0. 000 0.00
5, 353. 70000 1. 000 5,353. 70
CAT 0200  CURRENT AMT $ 4,722,442.54%  895,869.57 $ 3,697, 460. 13
1. 000 1. 000
EACH 0. 000 0.00
40, 500. 00000 1. 000 40, 500. 00
1. 000 1. 000
EACH 0. 000 0.00
38, 750. 00000 1. 000 38, 750. 00
1. 000 1. 000
EACH 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
CAT 0400  CURRENT AMT $  87,750.00$ 0.00$  87,750.00
PROJECT TOTAL CURRENT AMI §$ 4,810,192.54$%  895,869.57 $ 3,785, 210. 13



